
Minutes of the Suffield Permanent Building Commission 
Thursday March 6, 2014 

PBC Members Present 

Joe Sangiovanni, Chairman 
Glenn Neilson, Vice Chairman 
Bill Gozzo, member 
Cathie Ellithorpe, member 
Kevin Goff, member 
 
Also Present  
John Cloonan, Director of Public Works 
Jack Muska, Consultant 
Julie Oakes, Facilities Manager 
Marco Tommasini, Tecton Architects 
Angela Cahill, Fletcher Thompson Architects 
Derek Christian, Fletcher Thompson Architects  
  

Call to order:   The meeting was called to order at 7:00 p.m. 

       
Public Comment:    None 
 
Correspondence:    None 
 
Review of 2/20/14 Minutes: 

 Postponed until next meeting 
 

Kent Memorial Library ADA Entrance Project: 

 The Village District Design Review Board approved all the design features of the addition at their last 
meeting including the windows, bollards and parking along Bank Lane.  They had previously approved the 
HVAC renovation project and windows at an earlier meeting. 

 They had a question as to matching the granite veneer instead of using brick all the way to the ground.  
The granite will be an option if it is affordable. 

 The Historic Commission does not want to see automatic door openers on the west facing doors. 

 Mr. Tommasini of Tecton Associates presented a rendering of granite bollards with square tops to be used 
in front of the entrance.  Mr. Cloonan will forward them to the Historic District and have them put the 
project on their agenda. 

 The will be a town meeting on March 20
th
 to approve the ADA entrance project. 

 Mr. Neilson made a motion to proceed with construction documents for the ADA accessible entrance.  Mr. 
Gozzo seconded.  All in favor, motion passed unanimously. 
 

Town Hall Renovation Project: 

 Ms. Cahill reported that her plans are 98% complete, she still needs to file a couple of modifications with 
the building official. 

 Mr. Cloonan will provide Ms. Cahill with a sample bid advertisement and some sample bid language. 

 IMTL will x-ray for cables in the walls and floors and a plan will be marked up showing those locations. 

 Mr. Christian explained the need for space in the boiler room.  The switch gear and the electrical panels will 
be replaced.  After some discussion it was decided to remove the old electric hot water heater and replace 
it with a gas fired one.  The air cooled chiller will be moved and the rearrangement will give the designers 
more space flexibility in the boiler room. 

 The First Selectman wants to add wireless access to the project, as well as repointing some bricks and 
repainting some outside trim areas.  Dan Beaudoin will let us know what is needed for the wireless project. 

 Existing carpeting will be replaced throughout the town hall and interior painting will be added to the 
project. 

 March 20
th
 is the target date for Fletcher Thompson to complete all plans. The project will be advertised 

and put out to bid soon after that date.  Ms. Cahill will deliver 1 set of plans at the next meeting for review. 
 



 
Kent Memorial Library Renovation Project 

 Silver Petrucelli is complete with all their documents and are ready to go to bid phase. 
 

High School Fire Pump Project 

 Mr. Muska reported that Beebe & Sons Construction has found numerous flanges and megalugs installed 
by Haynes Construction that were not tightened.  A gasket was pinched on one side.  Mr. Flanders is 
documenting these incidents with photos and saving physical examples of errors where possible. 

 The First Selectman is putting together a letter to Haynes Construction describing these latest issues. 

 Beebe Construction will be submitting a change order to include the replacement of the PIV valve. 

 The pressure test passed in the 6 inch line, the 8 inch line may need to be redone. 

 A hydrant was found to have an O ring stuck inside it, causing it to not shut off properly. 

 Beebe Construction is still on schedule and plans to be done around the 24
th
 of March. 

 
High School Agri-Science Large Animal Facility Project 

 Ms. Rubino of Haynes Construction is waiting for CECO parts to come in.  They should arrive by the 17
th
 of 

March, so the roof project is on hold. 

 Mr. Neilsen explained what was needed to install water troughs for the animals at the facility.  A half round 
sheet metal shield could be used to protect the piping from damage caused by jumping animals. 

 
Invoices 

 Mr. Goff made a motion to pay invoice #14030301 from American Fire Services for 9 hours of firepump 
consulting in the amount of $900.00.  Ms. Ellithorpe seconded it, all in favor, motion passed unanimously. 

 Mr. Goff made a motion to pay invoice #16480 from P&J Sprinkler in the amount of $580.00 for technical 
review and consulting services for the firepump project.  Ms. Ellithorpe seconded it, all in favor, motion 
passed unanimously. 

 Mr. Goff made a motion to adjust and pay invoice #0021234 from Fletcher Thompson from 80% to 65% 
complete construction documents.  This would make the adjusted bill $22,550.00 which was seconded by 
Mr. Neilson.  All in favor, motion passed unanimously. 

 Mr. Goff made a motion to pay invoice #s1402002 for $167.00 from Spectrum Analytical for water testing 
at the Agriscience water fountain.  Ms. Ellithorpe seconded, all in favor, motion passed unanimously. 

 Mr. Goff made a motion to pay invoice #14-217 from Silver Petrucelli Associates in the amount of 
$200.00 for pre-bid work on the Middle School Roof.  Mr. Gozzo seconded it. Mr. Neilson and Ms. 
Ellithorpe opposed.  Motion passed 3-2. 

 Mr. Goff made a motion to pay invoice #109406 from TRC for the PCB testing report for Kent Memorial 
Library  in the amount of $1,602.00.  Mr. Gozzo seconded it, all in favor, motion passed unanimously.  
 

Other business 

 All abatement at the Kent Library will be done within the contract with a general contractor. 

 Bids were secured for the temporary repair of the Bridge Street School slate roof.  The low bidder was 
Eagle Rivet at $11,500.00.  It needs to be presented to the Board of Finance at their next meeting. 

 The next meeting of the PBC is scheduled for Thursday 3/20/14.  Chairman Sangiovanni may need to be at 
the town meeting to answer questions about the ADA project.  If so, Mr. Neilsen will run the meeting. 

 
Adjourn 

 There was a motion made and seconded to adjourn at 8:55 p.m.   
 

Submitted by 
Linda Zaffetti 
 
 
Joseph J. Sangiovanni, Chairman 
 
 

Chairman Signature 


